



Advance Planning Tentative Project Scheduling

Butte County Department of Development Services

Project	CEQA	Staff Work/Process	PC Hearing	BOS Hearing	Estimated Adoption
Climate Action Plan	EIR Addendum	Jan 2013 to Dec 2013	Oct 2013	Dec 2013	Dec 2013
Noise Control Ord.	Categorical Exemption	Sept 2012 to Mar 2013	Jan 2013	Feb 2013	Mar 2013
AG Mitigation Ord.	EIR Addendum	Oct 2012 to Sept 2013	July 2013	Aug 2013	Sept 2013
Butte Valley Rural Country Res / Foothill Country Res	Neg. Dec.	Nov 2012 to Oct 2013	Aug 2013	Sept 2013	Oct 2013
Jonesville Cabins – Replacement/Rebuild	Neg. Dec.	Nov 2012 to Oct 2013	Aug 2013	Sept 2013	Oct 2013
Sign Ordinance – Animated Signs	Neg. Dec.	February 2013 to Dec 2013	Oct 2013	Nov 2013	Dec 2013
Clustered Development – Reduce Open Space	Neg. Dec.	April 2013 to Dec 2013	Oct 2013	Nov 2013	Dec 2013
Overall Zoning Ord. Clean-Ups	Neg. Dec.	Nov 2012 to Dec 2013	Oct 2013	Nov 2013	Dec 2013